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MOD_PR01/PGE 1 Degnan L1A Counts, MODIS 1 6/19/96 4/21/97 4/21/97 5/7/97 5/8/97 5/19/97 5/23/97
MOD_PR02/PGE 2 Guenther L1B, Calib Geo, MODIS 1 2/29/96 8/30/96 8/30/96 5/29/97 5/29/97 5/29/97 6/6/97 (4/18/97)
MOD_PR03/PGE 1 Blanchette Geo Fields 1 4/24/96 3/19/97 3/19/97 4/30/97 5/1/97 5/5/97 5/7/97
MOD_PR04L/PGE 4 Kaufman Aerosol-Land 2 3/8/96 8/16/96 9/6/96 3/20/97 3/20/97 4/1/97 4/21/97
MOD_PR04LA/PGE 5 Kaufman Aerosol Prod, Daily 3 4/22/96 6/17/96 6/17/96 2/11/97 2/13/97 2/25/97 5/2/97
MOD_PR04S/PGE 4 Kaufman/Tanre Aerosol-Sea 2 3/8/96 7/10/96 7/10/96 3/26/97 4/2/97 4/3/97 4/21/97
MOD_PR05/PGE 4 Gao/Kaufman Precipitable Water 2 3/8/96 7/3/96 7/8/96 4/1/97 4/2/97 4/3/97 4/21/97
MOD_PR06CT/PGE 6 Menzel Cld Prod-CT Prop 2 3/8/96 10/7/96 10/7/96 5/21/97 5/22/97 (3/19/97)
MOD_PR06IR/PGE 6 Menzel Cld Prod-IR Cld Phase 2 3/8/96 7/11/96 7/11/96 4/28/97 4/28/97 5/1/97
MOD_PR06OD/PGE 6 King Cld Prod-OD/Part Size 2 3/4/96 8/6/96 8/6/96 5/23/97 5/23/97 (3/31/97)
MOD_PR07/PGE 3 Menzel 03, Stability, Profiles 2 3/8/96 8/15/96 8/15/96 5/29/97 5/29/97 5/29/97 6/5/97 (4/18/97)
MOD_PR09/PGE 11 Huete/Justice Surface Reflectance 2 3/6/96 9/4/96 9/11/96 4/30/97 4/28/97 5/1/97 5/2/97
MOD_PR09G/PGE 13 Justice Tiled Surf Refl-500m 2G 5/6/96 10/18/96 10/18/96 4/10/97 4/10/97 4/10/97
MOD_PR10/PGE 7 Hall Snow Cover 2 3/15/96 5/16/96 5/21/96 4/7/97 4/7/97 4/8/97 5/2/97
MOD_PR10A/PGE 43 Hall Daily Snow Cover 3 3/15/96 12/3/96 12/5/96 4/7/97 4/8/97 4/8/97
MOD_PR10G/PGE 14 Hall Tiled Snow Cover 2G 5/6/96 10/18/96 10/18/96 5/16/97 5/16/97 (4/8/97) (5/16/97)
MOD_PR11A/PGE 16 Wan Land_sfc Temp/Emis 2 5/6/96 11/21/96 12/15/96 4/11/97 4/14/97 5/1/97
MOD_PR12M/PGE 40 Strahler Monthly Land_Cover 3 3/4/96 7/9/96 7/9/96 3/20/97 3/20/97 3/20/97
MOD_PR12Q/PGE 41 Strahler Land Cover 3 3/4/96 7/9/96 7/9/96 3/21/97 3/24/97 4/1/97
MOD_PR13/PGE 26 Huete/Justice Veg Indices 8-Day 3 3/1/96 10/1/96 10/2/96 4/7/97 4/7/97 4/11/97
MOD_PR13A/PGE 27 Huete Veg Indices 16-Day 3 3/1/96 10/1/96 10/2/96 4/1/97 4/8/97 4/11/97
MOD_PR13B/PGE 28 Huete Veg Indices  Monthly 3 3/1/96 10/1/96 10/2/96 4/7/97 4/7/97 4/11/97
MOD_PR13C/PGE 25 Huete Veg Indices 8-Day, 250m 3 2/4/97 12/19/96 12/20/96 4/8/97 4/9/97 4/14/97
MOD_PR14A/PGE 29 Justice 8-Day Thermal Anom 3 10/30/96 11/19/96 11/19/96 3/28/97 4/8/97 4/14/97
MOD_PR14G/PGE 13 Justice Tiled Thermal Anomalies 2G 5/6/96 10/18/96 10/18/96 4/10/97 4/10/97 4/10/97
MOD_PR15/PGE 34 Running LAI/FPAR 4 8/20/96 4/23/96 4/23/96 1/15/97* 1/30/97*
MOD_PR15A1/PGE 33 Running Daily Inter LAI/FPAR 3 8/20/96 4/7/97 4/9/97 5/23/97 5/29/97 5/30/97
MOD_PR15A2/PGE 33 Running Daily LAI/FPAR 3 8/20/96 5/23/97 5/23/97 1/15/97* 1/30/97*
MOD_PR18/PGE 9 Evans Ocean Color 2 9/17/96 1/27/97 1/27/97 5/28/97 5/30/97 6/9/97
MOD_PR18A/PGE 17 Evans Ocean Color-Granule 3 9/17/96 12/6/96 12/9/96 5/28/97 5/30/97
MOD_PR18C/PGE 20/49-58

Evans
Ocean Color/SST-Daily, 
Weekly, 3 Wk. 3 9/17/96 12/6/96 12/9/96 5/28/97 6/2/97
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MOD_PR27Y/PGE 18 Esaias Primary Prod, Yearly 3 6/28/96 12/6/96* 12/16/96* 2/12/97 2/12/97 2/26/97
MOD_PR28/PGE 10 Brown SST 2 9/17/96 12/6/96 12/9/96 5/28/97 5/30/97 6/9/97
MOD_PR28A/PGE 19 Brown SST-Granule 3 9/17/96 12/6/96 12/9/96 5/28/97 6/2/97
MOD_PR28C/PGE 20/49-58

Brown
SST-Daily, Granule, 
Weekly, 3 Wk. 3 9/17/96 12/6/96 12/9/96 5/28/97 6/2/97

MOD_PR29/PGE 8 Hall Sea Ice Max Extent 2 3/15/96 8/29/96 8/29/96 4/7/97 4/7/97 4/7/97 4/10/97 4/18/97
MOD_PR29A/PGE 44 Hall Daily Sea_Ice Max Extent 3 3/15/96 1/28/97 1/28/97 3/26/97 4/3/97 4/4/97
MOD_PR29G/PGE 15 Hall Tiled Sea_Ice Max Ext 2G 2/4/97 10/18/96 10/18/96 4/7/97 4/7/97 4/9/97 5/16/97
MOD_PR33/PGE 45 Hall 10-Day Snow Cover 3 3/15/96 1/13/97 1/13/97 3/24/97 3/24/97 4/2/97
MOD_PR35/PGE 3 Menzel Cloud Masks, MODIS 2 2/15/96 4/15/96 4/15/96 5/16/97 5/19/97 5/20/97 6/5/97 (4/18/97)
MOD_PR42/PGE 47 Hall 10-Day Sea-Ice Cover 3 3/15/96 2/5/97 2/5/97 3/26/97 4/2/97 4/4/97
MOD_PR43B1/PGE 22 Strahler BRDF Subsetting 3 5/1/96 8/19/96 8/20/96 3/21/97 3/21/97 4/1/97
MOD_PR43B2/PGE 23 Strahler BRDF/Albedo 3 4/3/96 8/19/96 8/21/96 4/7/97 4/9/97 4/11/97
MOD_PRANC/PGE 3 Menzel Atmos Ancil Data Proc N/A 3/20/96 6/13/96 6/14/96 5/29/97 5/29/97 5/29/97 6/5/97 (4/18/97)
MOD_PRMGGA/PGE 12B Justice Tiled Geo Angular Data 2G 5/6/96 10/18/96 10/18/96 4/7/97 4/7/97 4/7/97 5/8/97
MOD_PRMGPNTR/PGE 12A Justice Pointer Map 2G 5/6/96 10/18/96 10/18/96 4/3/97 4/4/97 4/4/97 5/6/97 (4/18/97)
MOD_PRVOLC/PGE 3 Mouginis-Mark Early Warning Vol Alert 2 6/24/96 7/30/96 7/30/96 2/3/97 2/3/97 2/7/97 6/5/97 (4/18/97)
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